# Project Charter

| | |
|---|---|
| **Group Name:** Wink | **Group Leader:** Nicole Scott-Emuakpor (Project Manager) |
| **Sponsor name:** Daneel Carolissen (Western Cape Government) | **Contact person:** Daneel Carolissen |
| **Date:** 18/06/2026 | **Project Title:** Educational Program Reporting System |

**Project Goal**

The primary goal of the project is to automate educational reporting processes within juvenile facilities by replacing manual spreadsheets with a secure digital platform. This will improve operational efficiency, data accuracy, compliance and strategic decision-making.

**Project Objectives**

- Digitalise Data Entry: Eliminate manual processes through structured online forms with validation rules.
- Automate Calculations: Compute results automatically to reduce calculation errors to zero and save teachers 60% of preparation time.
- Generate Report Cards: Produce customizable, print-ready and digital report cards.
- Provide historical tracking of progress, attendance and behaviour via student profiles.
- Embed Analytics: Give school leaders real-time visibility into performance summaries and statistics.
- Ensure POPIA Compliance: Secure data via role-based access, encryption and audit trails with zero critical findings.

**Priority:** Schedule: 1 Quality:2 Cost:3

**Terms of References**

- The project delivery deadline is set to September 2026.
- The system will be built using ASP.NET Core (Blazor Pages), SQL Server and Microsoft Azure.
- No system development can start without explicitly receiving Western Cape Government dev/staging environment access and formal sign-off.
- The team rely on free, open-source tools, libraries and frameworks. There is zero budget for paid licenses or learning resources.
- The project must follow an agreed agile life cycle methodology where work is evaluated in increments at designated milestone review points.
- End-users (teachers and facility administrators) are required to participate in user acceptance testing and supply feedback within pre-agreed timelines.
- All project tasks must be centrally managed and tracked using a shared Trello task board.
- Internal expectations, assigned roles, and conflict resolution rules were finalized in a signed team charter upfront.

| **Business Deadline** | **Budget** |
|---|---|
| End of September 2026 | 20 hours per week for 5 months |

**Assumptions**

- Resource Delivery: The project sponsor will provide all necessary information and resources.
- Skill Development: The student team is prepared to learn the necessary technical skills.
- User Training: Facility staff are willing to undergo training to operate the system.

- Timely Approvals: Sponsors and stakeholders will grant all approvals on time.
- Project scope and system requirements will remain stable once development begins.
- Testing Collaboration: Teachers and facility administrators will actively participate in user acceptance testing.
- A single point of contact will be assigned for rapid decision-making.
- Internet Stability: A reliable internet connection will be consistently available at the facilities.
- Hosting Compliance: The hosting environment will fully comply with statutory data storage rules.

**Related Projects**

- INF3003W workshops using ASP.NET Core, Razor Pages/MVC features.

**Moral/Ethical/Legal Issues**

- Handling juvenile data demands strict compliance with the Protection of Personal Information Act (POPIA).
- Mishandling sensitive student profiles creates severe security, data breach, and compliance risks.
- Safeguards must be verified by mandating a Privacy Impact Assessment (PIA) before deployment.
- Weak role-based controls risk exposing sensitive youth records to unauthorized personnel.
- The system must log an immutable audit trail for every change to maintain data integrity.
- Future shifts in the Children's Act or Child Justice Act may mandate rapid system reconfigurations